

HMIS Roadmap

Project	Category	Estimated start	Estimated finish	Estimated work (in hours)	Estimated duration (in days)
Update All Training Resources for New Interface	Category 3	7/1/2026	9/1/2026		74
Create and Build Diversion and SOAR Workflow	Category 2	3/1/2026	5/15/2026		60
Update Funding Source	Category 2	2/1/2026	5/1/2026		70
Finish Development and Rollout New HMIS DQ Plan	Category 3	2/1/2026	4/1/2026		60
CoC Services	Category 1	1/5/2026	3/15/2026		201
Add Eligibility Information for CE	Category 1	12/15/2025	2/15/2026		293
Inventory Buildout	Category 2	12/10/2025	7/1/2026		90
Buildout Reporting Library	Category 3	12/8/2025	10/1/2026		60
CE BNL	Category 1	2/28/2026	3/30/2026		30
Assessments File	Category 1	10/1/2025	2/28/2026		147
Events File	Category 1	2/15/2026	4/30/2026		75
Services File	Category 1	2/15/2026	3/30/2026		45
Case Notes File	Category 1	3/1/2026	5/30/2026		89
Files File	Category 1	3/1/2026	5/30/2026		89
ROI File	Category 1	5/1/2026	7/30/2026		89
Update P&P Manual and ROI	Category 2	6/15/2026	8/1/2026		46