AUSTIN, TX — 2023
LEADERSHIP COUNCIL
HOMELESSNESS RESPONSE SYSTEM

2023-24 Leadership Council
Governance Roadmap Dashboard

◌ *Not Started* ○ *Off Target* ◐ *In Progress* ◍ *Pending LC Approval* ● *Completed* | FP = First Priority; SP = Second Priority

GOALS	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUN.	JUL.	AUG.
Crisis Response Committee										
FP1. Written Standards and Best Practices for Cold Weather Shelter. **September 2023**	◍	◍								
FP2. Written Standards for Emergency Shelter. **November 2023**	◌	◐								
SP1. Written Standards for Diversion and Rapid Exit. **February 2024**	◌	◌								
SP2. Written Standards for Street Outreach and Drop-In Centers. **April 2024**	◌	◌								
Permanent Housing Committee										
FP1. Written Standards for Rapid Rehousing. **January 2024**	◐	◐								
FP2. Written Standards for Permanent Supportive Housing. **February 2024.**	◌	◌								
FP3. Community Strategy for Prop. Engagement. **January 2024**	◐	◐								
SP1. Written Standards/CoC Policies for VAWA. **March 2024**	◌	◌								
SP2. RRH-PSH Transfer Policy. **June 2024**	◌	◌								

GOALS	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUN.	JUL.	AUG.
Equity Committee										
FP1. Approve new APAT questions. **December 2023**	◐	◐								
FP2. Best Practices Trans Clients. **December 2023**	◐	◐								
SP1. Equity Review Tool. **February 2024**	◐	◐								
SP2. Recommendations for LGBTQ+ Data Collection **March 2024**	◌	◌								
Performance Monitoring Committee										
FP1. Revise Quarterly Performance Scorecard. **August 2023**	●									
FP2. Recommendations for Coordinated Assessor Training. **November 2023**	◐	◍								
SP1. Revise Performance Improvement Plan Policy. **January 2024**	◌	◌								
SP2. Interim Scorecard Diversion/SSO/Joint Component. **No Target Completion Date**	◌	◌								
Systems Improvement Committee										
FP1. Best Practices for Harm Reduction. **March 2024**	◐	◐			Revised Target Date					
SP2. Best Practices for Peer Support. **February 2024**	◐	◐								
OP: Written Standards for SOAR **2022-23 Roadmap**	◍	◍								