



TX-503 Austin/Travis County Continuum of Care  
FY18 NOFA Timeline

Timeline	Project Ranking Timeline
May 9 <sup>th</sup>	Local competition Bidder's Conference and CoC overview
June 6 <sup>th</sup>	Local Renewal applications due in Community Force
<b>June 20<sup>th</sup></b>	<b>NOFA release</b>
July 6 <sup>th</sup>	Bidder's Conference for new projects
July 11 <sup>th</sup>	Intent to Apply Form for new projects due to ECHO
July 27 <sup>th</sup>	New Projects Applications due to ECHO
July 27 <sup>th</sup>	New and Renewal Project applications completed (not submitted) in e-snaps
August 13 <sup>th</sup>	Membership Council votes on Final Project Priority Listing
<b>August 17<sup>th</sup></b>	<b>HUD Deadline - All Projects must be submitted to CoC in e-snaps</b>
August 20 <sup>th</sup>	Renewal project applications resubmitted to e-snaps with revisions
August 31 <sup>st</sup>	ECHO notifies all applicants in writing of acceptance/denial and ranking
<b>September 3<sup>rd</sup></b>	<b>HUD Deadline - CoC to notify Project Applicants of inclusion in Collaborative Application</b>
September 3 <sup>rd</sup>	Applicant appeal deadline (local)
September 10 <sup>th</sup>	Appeals heard and decided (local) - if applicable
September 10 <sup>th</sup>	Review and post Priority Listing
September 13 <sup>th</sup>	Post CoC Application and Priority Listing on website for public review
<b>September 18<sup>th</sup></b>	<b>HUD deadline for NOFA submission</b>