

Workplan Template 2025

Committee	Equity Committee	
Workgroup Assigned	TBD	
Roadmap Deliverable	Ensure compliance with VAWA requirements and make recommendations for system improvements.	
Background	Survivors make up a third of HRS. . .	
Deliverable 1	Ensure compliance with VAWA requirements	
Deliverable 2	Make recommendations for system improvements for survivors	
Deliverable 3	Establishing a framework for incorporating DV partners in the system	
Task 1	Identify strengths and opportunities for growth in the current HRS system for survivors	
Task 2	Needs and gaps analysis	
Task 3	Update and integrate risk assessments	
Task 4	Recruit partners to join this group. Who needs to be at the table?	
Task 5	Review current policies and procedures	
Timeline		
Date	Task	Progress
Jan 2025	Meet w/ Leadership Council Co-Chairs to discuss Roadmap	
Feb 2025	Fill out work plan template	
Mar 2025		
Apr 2025		
May 2025		
Jun 2025		
Jul 2025		
Aug 2025		
Sep 2025		
Oct 2025		
Nov 2025		
Dec 2025		